
ENVIRONMENTAL 
INTEGRITY PROJECT 

November 23,2015 

Via e-mail and first class mail 
Benjamin H. Grumbles 
Secretary of the Environment 
Maryland Department of the Environment · 
1800 Washington Blvd. 
Baltimore, Maryland 21230 
ben.grumbles@maryland.gov 

Shawn M. Garvin 
Regional Administrator 
U.S. Environmental Protection Agency, Region Ill 
1650 Arch St., Mail Code: 3RAOO 
Philadelphia, P A 19103 
Garvin.shawn@ Epa.gov 

1 000 Vermont Avenue, NW 
Suite 1100 
Washington, DC 20005 
Main: 202-296-8800 
Fax: 202-296-8822 
www.environmentalintegrity.org 

RE: Energy Answers Baltimore, LLC Permit Expiration (PSC. Case No. 9199) 

Dear Secretary Grumbles and Regional Administrator Garvin: 

I am writing to follow up on an August 12, 2015 letter addressed to Secretary Grumbles 
from the Environmental Integrity Project ("EIP") and eighteen additional groups requesting that 
the Maryland Department of the Environment ("MDE") issue a determination that the air quality 
provisions of the Certificate of Public Convenience and Necessity ("CPCN") held by Energy 
Answers Baltimore, LLC ("Energy Answers") have expired due to a lapse in construction of 
over 18 months. 1 

We have not received any response from MDE to our August 12, 2015 letter and are 
writing to provide additional relevant information. Attachment A provides a January 20, 2010 
letter from the Pennsylvania Department of Environmental Protection ("PADEP") notifying 
Robinson Power Company, LLC ("Robinson") that the Plan Approval for2 its Beech Hollow 
waste coal plant expired "by operation of law" due to a lapse in construction. Specifically, 
P ADEP states: 

A greater than 18 month lapse in construction has occurred at the Beech Hollow 
Plant site. Consequently, by operation of law [Robinson's Plan Approval] has 

1 Copies of the August 12, 2015 letter and attachments are enclosed with this letter for the recipients at the U.S. 
Environmental Protection Agency ("EPA"), to whom we have not previously provided these materials. 
2 The Plan Approval constituted the Clean Air Act Prevention of Significant Deterioration ("PSD") permit for the 
Beech Hollow plant. 



lapsed and is no longer valid. If you wish to construct the facility, you must 
submit a new plan approval application to the Department. 

PADEP took this action after receiving a November 9, 2009 letter from the U.S. EPA, 
Region 3,3 stating that the alleged construction activities at the plant site were not sufficient to 
meet the continuing construction requirements of 40 C.P.R. § 52.21 and concluding that the 
"plan approval is not valid."4 EPA found that: 

None of [the activities claimed by Robinson in a September 23, 2009 letter to be 
construction] appears to meet the requirement of 'physical on-site construction 
activities on an emissions unit which are of a permanent nature.' All but two of 
the projects appear to be in the nature of planning and procurement and did not 
involve any "physical on-site construction." The two projects that arguably 
involved physical construction (the access road construction and water and gas 
line relocation, and the CEMS building foundation) do not appear to be related to 
construction on an "emissions unit[]" .... 

EPA further warned that "[s]hould Robinson at this time undertake any activities that constitute 
'actual construction' without first applying for and obtaining a valid plan approval from PADEP, 
any such activities would be in violation of the federal Clean Air Act and the approved 
Pennsylvania State Implementation Plan." 

The facts of the Beech Hollow matter are very similar to the facts of the present matter 
regarding the Energy Answers waste combustion facility. Based on the most recent documents 
available to us, Energy Answers has performed no construction of the permitted source, a 4,000-
ton-per-day waste incinerator, since October 31,2013. A site inspection report for a September 
17,2015 inspection by MDE states: "Incinerator Building Location: No new construction 
activities were observed at this location. The area appears to be in the same condition as 
observed during the last MDE inspection of June 3, 2015.''5 As noted in our August 12, 2015 
letter, MDE's June 3, 2015 inspection report states that "it was observed that the company has 
not performed any additional construction work on-site since MDE' s last inspection of February 
28, 2014" and the February 28, 2014 report states that "[d]uring [that] site inspection, it was 
confirmed that Energy Answers has not performed any additional work since MDE's last 
inspection of November 1, 2013." In addition, the quarterly construction reports being filed by 
Energy Answers with MDE fully support these facts. The last activity described in these reports 
that can be considered construction is the driving of pilings for the stack, which ended on 
October 31,2013. 

Like the Plan Approval for the Robinson Beech Hollow plant in Pennsylvania, the air 
quality provisions of Energy Answers' CPCN have expired by operation of law due to a lapse in 
construction of more than 18 months. We request that MDE follow the lead of the P ADEP and 
issue a written determination to this effect. 

3 EPA's November 9, 2009 letter is attached as Attachment B along with the September 23, 2009 letter from 
Robinson to which EPA's letter responds. 
4 40 C.F.R. § 52.21 is incorporated by reference into Energy Answers' CPCN at Condition A-9(g). 
5 MDE's site inspection report for the September 17, 2015 inspection is attached as Attachment C. 
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Thank you for your consideration and we look forward to your response. 

CC: Via e-mail and first class mail 

David Arnold 
Director (Acting) 
Air Protection Division 
U.S. Environmental Protection Agency, Region III 
1650 Arch St., Mail Code: 3ECOO 
Philadelphia, PA 19103 
Arnold.david @epa.gov 

Reginald Harris 
Regional Environmental Justice Coordinator 
U.S. Environmental Protection Agency, Region ill 
1650 Arch St., Mail Code: 3ECOO 
Philadelphia, PA 19103 
Harris.reggie @epa. gov 

George (Tad) Aburn 
Director 
Air & Radiation Management Administration 
Maryland Department of the Environment 
1800 Washington Blvd. 
Baltimore, Maryland 21230 
george.aburn@ maryland. gov 

Horacio Tablada 
Deputy Secretary for Regulatory Programs & Policy 
Maryland Department of the Environment 
1800 Washington Blvd. 
Baltimore, Maryland 21230 
horacio.tablada@maryland.gov 
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f?f 
Leah Kelly 
Attorney 
Environmental Integrity Project 
1000 Vermont Ave. NW, Suite 1100 
Washington, DC 20005 
Phone: 202-263-4448 
lkelly@environmentalintegrity.org 



Brian Frosh 
Attorney General of Maryland 
200 St. Paul Place 
Baltimore, Maryland 21202 
bfrosh@ oag.state.md.us 

Steven R. Johnson 
Principal Counsel 
Maryland Department of the Environment 
1800 Washington Blvd. 
Baltimore, Maryland 21230 
Steven.johnson1 @maryland.gov 

Roberta R. James 
Assistant Attorney General 
Office of the Attorney General 
Maryland Department of the Environment 
1800 Washington Blvd. 
Baltimore, Maryland 21230 
roberta.james@maryland.gov 

4 



ATTACHMENT A 



Southwest Regional Office 

Pennsylvania Department of Environmental Protection 

400 Waterfront Drive 
Pittsburgh, PA 15222-4745 

January20, 2010 

412-442-4000 
Fax:412-442-4194 

CERTIFIED MAIL# 7000 1670 0004 1443 4230 

Raymond J. Bologna 
Principal · 
PO Box 127 
563 Rt 18 
Burgettstown, Pa 15021 

Dear Mr. Bologna: 

Re: Robinson Power Company, Beech Hollow Plant 
Plan Approval No. 63-00922A 
Robinson Township, Washington County 
Lapse in Construction 

The Department issued the above captioned Plan Approval to Robinson Power Company on 
Aprill, 2005. Pursuant to Special Condition No.3 (c), 25 Pa. Code§ 127.13(b) and 40 CFR § 
52.21( r)(l) (incorporated by reference at 25 Pa. Code§ 127.83), if a lapse in construction of 18 
months or longer occurs the existing plan approval is no longer valid, and a new plan approval 
application must be submitted and approved if the facility is to be constructed. 

A greater than 18 month lapse in construction has occurred at the Beech Hollow Plant site. 
Consequently, by operation oflaw Plan Approval No. 63-00922A has lapsed and is no longer 
valid. If you wish to construct the facility, you must submit a new plan approval application to 
the Deparbnent. 

If you have any questions I can be reached at (412) 442-4000. 

cc: Joseph Pezze -Hillcrest Group 
File 
Harrisburg (Permits) 
Operations 

bee: M. Heilman, SW OCC 
J. Herman, SW OCC 
M. Mulroy, SW OCC 

An Equal Opportunity Employer 

Sincerely, 

Mark A. Wayner, P.E. 
Program Manager 
Air Quality 

www.dep.state.pa.us Printed on Recycled Paper@ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
, REGION Ill 
1650 Arch · Street ... 

· Philadelphia, Pennsylvania :19103-2029 !'. · -' .. · .. ~ _ :_ · :. . ... · .. 
. - . ' -'··. :: . .. t: .· '·! .: ·.: .. • • '. •. • • . . . . 

• • .. • •• • - • --. •• J ... • · .. • .. • ... ~ ~ • 0 •• ·:~JD 
l A 
t:::.. J 

....... ,· . ,: ~· · ;·, ' ~ · .. · .-.r ' ;' , ·, :·: :'"·.~· .· '":. ·, •' ;l, ·. ' .• : 

November 9, 2009 , 
Jul'/ n 2oo9 .. · , .. 

Mr. George Jugovic, Director 
·southwest Regional Office 
Pennsylvania Department of Environmental-Protection 
400 Waterfront Drive 

L .. - 0 0 - · - - -- ..... ;;'1'iJICE 

- - -- - - -· P-ittsburgh,-Pennsylvania 15222_~- _ ...:. ________ · -·-·.-·"'"··. --· _____ -·----~ -- .... ____ : _ _ .... 

Dear Mr. Jugovic: · 

On October 1, 2009 the Pennsylvania Department of Environmental Protection (P ADEP) 
forwarded jJ;lfomiation to the Environmental Protection Agency (EPA) regarding the Robinson ·. 
Power Company's (RobinSon) Beech Hollow Energy Project. The information included a letter 
froin Robinson dated September 23, 2009 regarding purported constrUction activities associated 

0 with the installation of a 272 net megawatt waste coal fired, circulating fluidized 'bed boiler to be 
located in Robinson Township, Washington County. We hav.e r'eviewed the infomiation to 
determine whether or not Robinson is pUrsuing a program of continuing on-site construction, 
co~istent with EPA's interpretation of the requirements set forth at 40 CFR 52.21. 

The September 23, 2009letter from counsel for-Robinson to Barbara Hat~h of the 
P ADEP Southwest Regional Office recites that it is their response to a P ADEP request to 
describe- all "construction, modification or installation activjties" at the Beech Hollow site over 
the last 18 months. The letter.lists thirteen discreet activities that support Robinson's -beliefthat 
they have commenced construction and have engaged in a continuous program: of construction 
for the Beech Hollow project: For purposes of this letter, we assume that at some point Robinson 
~as co1111?enced "actual construction," as that term. is defmed at 40 CFR _52.21(b)(ll): · 

[I]nitiation of physical onsite construction activities on an emissions unit which are . 
of a permanent nature. Such activities include, but are not limited to, installation of 
building supports· and foundations·, laying underground pipe work and constructio.n 
of permanent storage s~ctures. 

We cannot, however, determine if construction has ever actually'co.inmenced based on the 
limited information contained in the September 23letter. We therefore limit our analysis and 
conclusion to whether the activities o~tlined in the September 23 'tetter, either alone or in the 

. · aggregate, indicate that actual co~truction has been continuing for the Beech Hollow project · 
during the period set forth in the September 23 letter. 

~ Printetl on 100% recycled/recyclable paper with 100% post-consumer fiber and process c/tlori11e free. 
· Ct1stomer Service Hotline: 1-800-438-2474 · 
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'--

. . . . 
. According to 52.21 (r)(2): 

Approval to construct shall becmne invalid if construction is n~t commen~ed within 18 
months after receipt of such approval, if construction is discontinued .for a period of 18 
months or more, or if construction is not completed within a reasonable time. The . 
Administrator may extend the 18-mopth period upon a satisfactory showing that an 
extension is justified. This provision does not apply to the time period between 
conStruction of the approyed phases of a phased construction project; each phase rriust 

. COillii;lence construction within 18 months of the projected and approved·commencement 
date: · · 

More than fifty months have elapsed since this permit was issued in April2005. None <?f 
the information in the September 23 letter.appears to meet the· requirement of"physical ori.site 

[... . :. . co-nstruction activities on an eririssions unit which are of a permanent nature., All 'but two of"the 
-- -· -· ··- P;~j~cts ;ppe;to h"e ~ ihe~aiufeofpliU-iiiiTii-an<fprocurement a,iCfdid ti<>t lliv~ive-any."pliysicai 

· on-site construction." The two projects that arguab~y invol~e physic~ construction (the access 
road constmction and water and gas line relocation, and the CEMS building foundation), 'Cio not 
appear to-be related to construction on an. "emissions unit,'' and even if they vy~re, commenced 
more than 18 months after the issuance of the plan approval by P ADEP in April 2_006 (both 
projects commenced in 2008). 

.; 
. . .) 

On the basis of this information we would conclude that the April2005 plan approval is 
·nqt valid. By copy of this letter we are providing P ADEP and Robinson with our cutre:rit 
interpre~ation of the federal pre-conStruction permitting requirements as it applies to the fac~ 
presented to us. Should Robinson at this time undertake any activities that would_ constitute 
"actual construction" without first applying for and obtaining a valid plan approval from P ADEP, 
any such activities would be 4:1 yiolatim.i of the federal Clean Air Act and the approved 
Perinsylvania State Implementation Plan. In particular, pursuant-to 40 CFR 52.2'1 (r)(1 ): 

, Any owner or operator who ~onstructs or operates a source qr modification not in 
accordance with the application submitted pursuant ·to this section or with the terms of · 
any approval to construct, or any owner or ·opet;ator of a source or modification subject to 
this section who cop.unences construction after the effective date of these regulations 
without applying for and receiving approval hereunder, shall be subject to appropriate 
enforcement action. . 

. . 
I look forward to di,scussing any questions regar<ling this letter. Please contact me at 

'2i5-814-2654. 

' I • 

Cc: Joyce Epps, P AD~P 

··cerely, ·~ 

J ith Katz, Director 
Air Protection Division 

0 Prlnte,d,an I 00% recycledlrecyclable paper wlt/1 100% post-consumer fib~r a11d pr~cess clllorine free. 
Customer Service Hotline: 1-800-438-2474 
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. ROBINSON POWER COMPANY, LLC 
P.O. Box 127 

. . . 563 Route 18 · 
·Burgettstown, .PA 15021 
724.·947.1966 Telephone 

.724.947.1968 Fax 

VL4. ELECTRONIC MAIL Al'ID - · 
FEDERAL EXPRESS 

Septeniber23, 2009 · 

Barbara R Hatch, P .E . 
. Air Quality Program 
Department ofEnvironmental Protection 
Southwest Regional Office 
400 Waterfront Drive . 
PittsburghlP~ 15222-.4745 

.Re: Construction ActiVities Update, Beech Hollow Energy Project 
Plan Approval P A -63-009221\, · 
Robinson Township. Washington County 

Dear Ms. Hatch: . 
. ' 

This responds tq the Dep¢ment ofEtivironmen~ Proteetioi;J.'S ("Department' ; 
September 1, 2009 letter.requestfug Robinson Power Company, LLC ("Robinson Pow r.,) to 
provide the Department with a narrative description .of all "constrilctioil.; modification, or · 
installaiion.activities" that have taken p.lace at the site of the·proposed Beech HoUow · . nergy 
Project ("Project") in the past 18 months and supporting documentation. The Departrrlent.' s letter 
was received by Robinson Power on September 3, 20.09, and because of the interveni4 Labor 

. Day holidaY, ~d the amount of infonnation requested by the Department, our counsel ~.dvised 
Department counsel by letter dated ~eptembet 18, 2009 that additional time would be required to 
respond to the Department's request The attacbinents referenced in this response wi11be · 
forwarcJed under separate cover via Federal Express. · 

Robins9n Power's March 14 and 25, Ap~il17, and December 16, 2008 subrnis ions to the 
Department in·support of its request for an extension ofPlan Appro.va1 No. PA-6~-00~f.2A 
contain detailed descriptions of construction activities at the Beech Hollow Energy PrGject · 
Those narrative de~criptions of construction activity and related documentation and pHot_ographs . 
are incorporated herein by reference and supplemented with the e~closed invoices and! associated 
docum~ntation ~nd other pertinent information. Reports of the status of the Beech Hollow . · 
Energy Project construction and photographs of site constrQction activity from Septe'l'llber 2006 
through June 2009 are posted on the website of the Robinson Township Citizens Advisory 

081/63696741.1 

,_,_, __ ·-" -·-_:_·----·---------------·---.I 



Barb~a R. !Iatch, .P E. 
Scptember.23, 2009 
Page.2 

Committee (http://cacrobinson.com). The Committee was established pursuant to. Ro ins on 
Township Resolution No. 08-06 as ·a condition of the Project's land developm~nt.appr val 

Robinson Pow~ requests that the names of the contractors cited in this respon e, as well 
as the amounts paid to the contracto~, be treated as confidential and tbat all of the . 
documentation submitted in support ofihis response be held confidential. The disclo e of this. 
coilfidenticil:business.infolliUltion may adversely impact Robinson Power's competitivb:po.sition. 
A r~dacted version of the letter will be provided to the Departmentunqer separate covhr. 

· Access Road Construction and Waterand Gas Lirie Relocation 

.Site grading work was conducted from January.2008.through the Spring o~20" 8 . . N the 
same time the South Access Road to the site·was reconstructed and resurfaced to fac· · :te access 
by consf:ruction oyebicles and erosion and sedimentation control measures along the ro d were 
reconstructed. 

. . Construction of the Main Access Road commenced in July .2008. The first ph se of the 
road construction involved clearing and grubbing, excavation and filling to design ele~ations, 
installation 9fthe road drainage system, placement of erosion and sediment control mJasures and 
rock toe drainage benches, relocation of the water and gas lines, and installation oftb sub-base 
road surface. The second phase of the access road construction involved the appUcati . n of 
bituminous base and topcoat wearing surfaces and the installation of guide -rails on a · rtion of 
the road. signag~, and road lighting improvements, and it was completed in June 2009 

Copi~s of invqices for the South and Main Access Road construction. w()rk for. e period 
January 1, 2008 to June 8, 2009 are enclosed at Attacbment A. Each invoice contains progress 
report, including the work completed for the invoice period and tbe work completed t date; the 
tasks; ·and the Unit price for each ta5k. Approximately $1 million has been expended r road 
construction during the period of time covered by the 'Department's request. 

· CEMS Building Fo~dation 

. The fol.!D:dation of the CEMS~was ~ompleted in Spring 2008 at a cost f over 
$8 .• 000. Copies of the invoices fro~ Construction for this const~ctio:p. worR are 
enclosed at Attachment B. · 

Project Site Layout 

During the perioq May 2008 tin:ough January 28, 2009, pr~pared a site layout and 
designed tqe 1-vater and gas line relocations and access roads necessary for Project· Site 
development Copies of s invoices are enclosed at Attachment C. Over was 
expended for this work. 

081/63696741.1 
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Barbara R. Hatch, P.E. 
September 23,2009 
Page3 

Analy~is ofFuel Sources · . 

During the period May 2008 through March 2009 In . 
· · (._..) sampled and analyzed the :fuel on _the adjacent Champion Processing Re e 

"Disposal Site . . Waste coal from this site will be the primary source of fuel for the Beefh ~allow 
Energy Project, so knovi'ledge of its properties is essential to the design of the. boiler, P,Ollution 
controls, and the materi$ hand~g system at the Projec_t. produced a report:,:jwhich is 
proprietary. Copies of • s invoj_ces· appear at Attachment D .and contain detailef. ~ccounts 
oftasks, ~ersonne~. and time. Approximately sR a:_ ~as expended on this constru,tioQ. task. 

Water Supply Feasibility Study and Service Agreement ; 
. . 

The Air Quality Plan Approval applicationS for the Project proposed that the ~ter be · 
. obtained from a .P.Ubli~ water supplier (See Section 15.0 of the General Information F rm 
included with As part of the pr;osed Water Supply gr~ement 
~- $ was provide~ to the 
~Q conduct an evalJ.13.tion of the required improvements to th~ · cm!npany•s 
.-.water· treatment plant. "The letter agreement regarding the study Jnd the 
scope of work is provi~ed at A:-ttachment E. [ 

Flow Properties Testing · · 

conducted flow properties testing on the Project fuel sour
1 
es in 

January and February 2009. and, based on the testing results, reviewed the proposed silo design 
and made further reco~enda#ons concerning its design. The silos are part of them eria]s . . 
handling system authorized by.the Plan approval (see, e.g. Paragraph 3(a) of the Plan pproval). 
Copies of. s invoices for this work are at Attachment F. Near1y was 

· expended ob. this task. 

PJM Interconnection 

The Project must be interconnected with PJM before the pow~r _generat~d may be sold to 
the grid. The PJM recjuires that various studies, including Generation Interconnection Feasibility . 
and System Impact Studies, as part ofits procesfof de~erminiilg whether a generator . ould have 
capacity interconnection rights. Given the time to develop generation .capacity and thl issues 
associated Vl'itlt entering the grid, the generator must be in the so-called interconnectio queue 
and maintain its position there. The generator must submit a deposit and fund the cos of all of 
the studies performed by PJM (see "Generation and Transmission Interconnection Pro ess," ~JM 
Manual 14A (February·t·, 2009), found at · 
http:/ /\vww.pjm.com/documentsl...;imedialdocurncnts/manuals/m 14aashx.). 

During the period covered by the Department's reques~ .the Project was responsible for 
funding a Facility Study Report, System Impact Study, an.d various engineering tasks1t a cost of 
approximately $I. , · Invoices for that work,appear at Attachment G. · 

081/63696741 .1 
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:Barbara R. Hatch, P .E. 
September23, 2009 
.Page4 

Robinson Township Resolution No. 08-06 
. -

. As~ condition ofRobinson Township''s approval o_fthe land development plaJj.for the 
Project, Robinson Power was required .to pay host .fees to Robinson Township during ~he 

. · · construction period for the Project. Host fe~s of$150,000 were paid t~ Robinson To~ship 
. during the time ~;overed by the Department.' s request Copies .of the letters transmittink these 

fees are enc]osed at Attachment H. · · 
' . ' 

. , . 

Engineering Consulting'Serv-ice's for Air Qmility;Permitting 

The Project incurred engineering consulting services costs d~ng the constructon phase 
as a result of the Department's requiiement to perfomi and submit a -case~by-case MA: · 
analysis and a re-analysis of BACT, BAT and LAER requirements. These anazyses a 
construction-related, as the results could have affected the design parameters for the b ·Her, other 

· Pioje~t sources and emission control technology. fuvoices fro~ _ _ I 1c. dnd The · 

Tli . 
1 

d I ~~the ~e~od co';;~d br the D~artmpnt's-request ar~ set. forth ~t ~t~~nt L 
ey me u .etas escnp o~s ~ o~ yrates. e . . _ mv01ces a o mg ~ e ees · 

for conduct~.pg dQ.$.t fall morutonng durmg the construction penod as mandated by Romms.on 
Township Resolution No. 08-06. All told, approximately I ] 7 was expended for 
engineering consulting fees dliring the time covered by the Department's reque-st. 

Project Engineering. Procurement and Construction C"EPC") 

As noted in Robinson Power's December 16, 2008 letter supplementing·its re est for an 
extension of the Plan Approval, _ C01:po~tion {' ) was :selected QY Beech 
Hollow Holdings to be the EPC contractor for the Project and a Memorandum ofUnd~rstanding 
V{as executed that P,efined · initial scope of work. Among other things, ! ·· 
developed equipment specifications and defmed the construction process. During the k ..... e 
covered by the Department's request, nearly : a I was expended on work perfl t;d:ed by 

d Copies of& C invoices are enclosed at Attachment J. 

As described in Robinson Power's December 16, 2008 supplement toJts request for : 
e4tension of the Plan Approval, Beech Hollow Holdmgs entered into an agreement willi••-. 

. (~')in Au;st 2008 for the design and _P.urchase of 

Copies of the nvoices arc included at Attachment K. . . 

Robinson Power believes that this information establishes tl1at there has been o lapse in 
construction activities at the Beech Hollow Energy Project for a period of 18 months. On·the 
contrary, 'it dem!?nstrates that construction activities ~ave .been on-going during the time that is 
the subject of the Department's request. 

. -~· ~ 

061/63696741.1 
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Barbara ·R. Hatch, P .B: 
September 23, 2009 
PageS 

138 KV Transmission Line 

The power generat~ by the Prqject must be transmitted to th~ grid in .order to 
marketed. This will entail the construction of a 138. KV transmission line for which nllJars··or­
way must be obtained. Expenses of over $11.0~000 have been incurred to acquire the nurJntS·-or­
way including mapping, recordation, and option/right-of-waypayments. ,Po1Cl,lnlen1:a«cm 
expenses is a~ Attachment L: 

Champion Refuse Pile 

The Champion Refuse Pile and the Project_ are .integrally·related, as described 
9 .2.3 of the Plan Approval Application. The . champi~n Refuse Pile ·is the primary 
for the Project and 'viii be reclaimed with ash from·the Project's. CFB bojler. This, ...... ~,........., ....... ,, .. 
will dramatically reduce the pollution load from the Champion Refuse Pile and the 
will ultimately be returned to productive economic use. ln. order to effectuate this • w""''"'"''"<>•uy, 
the Chan'!pion Refuse Pile site must be maintained, the mine dramage must be n-.... t~~'~ 
relevant authorizations must be renewed or obtained a'S part of construction activities "~""''•"'u 
the Project. · 

During the time covered by the Department's request Champion Processing 
required by the terms of a Pqst-Mining Treatment Trust Consent Order and 
contribute $165,000 to. a treatment trust; that trust specifically recognizes the 
between the Project and the Chanlpion Coal Refuse Pile. Additionally, during this 
"yellow boy pond" on the Chani~ion Site was ·enlarged at a ~ost of approxim~ely "'"T-""vv. 

• ''!'Ja.i .... . 

Champion Proces$ing also retained 
applicationS forrenewal of the Site'S COal refuse and for the cHnn·!::Rtet:V·t,P.nmlt 

for the site's so called "duck pond." The coal refuse disposal pellilit'renewal a.IJ~'ll'-'•a.ur-•u 
contains extensive material regarding the beneficial use;of coal ash at the Champion ............ ""' ... 
Dilring the period of time covered by the Department's request, over ·t £ ·"as ext>encJea 
these engineering and consulting services. 

Copies of.relevant pages from the Post-¥injng Tfeatment-Consent Order and 
(to which the Department is a· partY) and the invoices for the engineering and 
and pond enlargement are found at Attachment M. 

,, .. __ . 
• ,J I ..... .. ... ::;r.. 

081/63696741.1 

.! 
I 

I 

i 
~ 

l 
I 

. r 

I 

l 
I 

I 

I 

I 
! 



I 
I 

I I. 
I 
i 

Barbara R. Hatch, P.E. · 
September 23, ~909 · 
:!:'age 6 

Robi~son .Power. believes that this information est~blishes that tl;ler~ bas been · o l~pse in 
~onstruction activities at ~e Prqject, much less a laps~ of 18 months. If the Departm.e t has any 

· questions tegarding this letter or the documentation provided in supjJOrt, please conta t me. · 

Sincerely, 

Raymo:nd J. Bologna 
.Principal . 

Attachments 
c: Maxine M. Woelfling, Esquire 

Joseph i. Pezze, The Hillcrest Group 
Jphn Hennan, Esqq.ir~ 
Michael J. Heilm!ID. Esquire 
Marianne Mulroy, Esquire 

081/63696741.1 

.n,. t: ",• :' .. .: . ~. ·. 
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ATTACHMENT C 



Baltimore City 
coUNtY 

STATE OF MARYLAND 
DEPARTMENT OF mE ENVIRONMENT 

AIR AND RADIATION MANAGEMENT ADMlNISTRATION 

INSPECI'lON AND OBSERVATION/ AFS POINT ACI'lON 

Energy Answers Baltimore LLC 
FACILITY NAME 

ADDRESS 170 I E Patapsco Ave , Curtis Bay, MD 21226 

TEOF ARRIVALT1ME 

PECTION 09/17/2015 
DEPARTURE TIME 

I AFS No.: 24-510-3532 
MOE Al : 67286 

AMO PMO 

AMO PMO 

ANNOUNCED 0 UNANNOUNCED 0 
INSPECTOR NAME Lang, Steve- Y60 

AC'IlON TYPE I RFSULT CODE 
PS - Partial Compliance Evaluation- On Site 09/17/2015 
47 - Discuss Modification/Construction 

FACILITY 
CONTACT 

NAME 

AIR PROGRAM 
0-SJP Source 
6-PSD 
7-NSR 

TELEPHONE NO. 

TEMPERATURE 

HOT 0 COLD 

0 MODERATE 

DISCUSSION: 

WEATHER 

0 CLEAR 0 OVERCAST 

0 RAIN/SNOW 0 PARTLY 
CLOUDY 

WIND DIRECTION 

N 

w + 

s 

2015 September 17 • Site Inspection 
Verification of Construction 

E 

WIND SPEED 

D CALM 0 MODERATE 

0 LIGHT 0 STRONG 

On September 17,2015, the Department conducted a site inspection of the Energy Answers Fairfield site. The 
purpose of the inspection was to determine the status of the construction of their Fairfield Renewable Energy 
Project. 

Energy Answers received a permit from the Maryland Public Service Commission (PSC) (CPCN #9199) on 
August 6, 2010 for the construction of a 120 MW renewable energy power plant at the Fairfield, MD location in 
Baltimore City. Energy Answers requested and was granted by the PSC on December 10, 2012 an extension of 
18-months to begin construction of the Fairfield Renewable Energy Project. In the extension, Energy Answers 
was given until August 6, 2013 to commence construction of the Fairfield Renewable Energy Project. 

The following observations were noted during the September 17,2015 Energy Answers site inspection: 

• Concrete Crushing Plant- The concrete crushing plant was not onsite. A temporary permit to construct 
for the concrete crusher was issued by MOE on July 14, 2015. The PTC limits the amount of concrete that 
can be processed to 20,000 tons, 

• North Parcel- Mr. Kevin Jones of EA stated that in order to prepare the North Parcel as a construction lay 
down site and to allow for 3rd party use of the North Parcel, several of the fMC's concrete building 
foundations and piers need to be removed. EA wants to include this new (onsite) concrete into their 
crushing permit. Mr. Jones stated that EA will seek approval from MOE to allow for additional concrete 
crushing at the site above the limited 20,000 tons. Mr. Jones also stated that EA will wait to start the 



crushing of any of the concrete until they get approval to crush the additional concrete. EA has hired a 
landscaping firm to remove underbrush and vegetation from the North Parcel site in preparation for the 
crushing plant as well as prepare the North Parcel for 3nl party use. Mr. Jones stated that once crushing 
does begin it will take 12 to 14 weeks to complete, 

• Incinerator Building Location- No new construction activities were observed at this location. The area 
appears to be in the same condition as observed during the last MDE inspection of June 3, 2015, 

• EA Shoreline Nature Walk- As part of the site project, EA is proposing to complete an EA Shoreline 
Nature Walk. The Nature Walk will be located on top of the old FMC landfill on the south portion of the 
facility. Currently this portion of the project is in the design phase as noted in EA's 2"d quarter 2015 
construction activities progress report, 

• Warehouse Reactivation- EA has received inquires for 3nl party use of the 70,000 sq ft warehouse. EA 
states in their 2nd quarter 2015 construction activities progress report that reactivation of the warehouse 
requires soil gas studies and utility reconnection. No construction activities at the warehouse were 
observed during the September 17,2015 inspection, however, we did not enter the building to check if any 
work was being done it there. 

See attachment for pictures taken during the inspection. 

Supervisor Signature Date 

AFS COMMENT: 2015 September 17- Cons!DJc!ion Verification Inspection 

ATTACHED SPECIFIC INSPECTION FORMS 
ARMA-34 (RCVISED 05-27·10) 



Energy Answers Baltimore, LLC 
1701 East Patapsco Ave 
Ba1timore, MD 21226 

CONTACT: 
Kevin Jones, Consultant 
Email: kjones @energysanswers.com 
Phone: (443) 602-3750 Cell: (443) 602-3751 

Facility # 510·3532 
AI#67286 

Inspection Date: September 17, 2015 
Inspector: Steve Lang, ARMA Compliance Program ~ 

INSPECTION FINDINGS: 
The concrete crushing plant was not onsite. A temporary permit to construct for the concrete 
crusher was issued by MDE on July 14,2015. The PTC limits the amount of concrete that can 
be processed to 20,000 tons. 

BACKGROUND: 
On August 6, 2010, Energy Answers received a permit to construct from the Maryland Public 
Service Commission (PSC) (CPCN #9199) for the construction of a 120 MW renewable energy 
power plant at the old FMC location in Fairfield, MD (Ba1timore City). On December 10,2012, 
the PSC granted Energy Answers' motion to extend the deadline to begin construction of the 
Fairfield Renewable Energy Project by eighteen (18) months (until August 6, 2013). On August 
6, 2013, the Department received a letter dated August 6, 2013 via email from Michael 
McNerney, Vice President of Energy Answers Baltimore LLC, stating that construction of the 
Fairfield Renewable Energy Project has commenced. On September 12, 2013, MDE confirmed 
that construction did begin with the installation of steel pilings for the Plant's stack. On 
November 1, 2013, MDE confirmed that a1132 pilings for the stack foundation were in place. 
The company stated that the remova1 of the pile driving rig in March 2014 completed Phase I of 
the Plant's construction project. Phase II of the construction project will begin with the 
construction of the raised foundation for the plant building. 

INSPECTION NOTES: 
The following observations were noted during the September 17, 2015 Energy Answers site 
inspection: 

• Concrete Crushing Plant· The concrete crushing plant was not onsite. A temporary 
permit to construct for the concrete crusher was issued by MDE on July 14, 2015. The 
PTC limits the amount of concrete that can be processed to 20,000 tons, 

• North Parcel· Mr. Kevin Jones of EA stated that in order to prepare the North Parcel as 
a construction lay down site and to allow for 3rd party use of the North Parcel, severa1 of 
the FMC's concrete building foundations and piers need to be removed. EA wants to 
include this new (onsite) concrete into their crushing permit. Mr. Jones stated that EA 
will seek approva1 from MDE to allow for additional concrete crushing at the site above 
the limited 20,000 tons. Mr. Jones also stated that EA will wait to start the crushing of 



any of the concrete until they get approval to crush the additional concrete. EA has hired 
a landscaping firm to remove underbrush and vegetation from the North Parcel site in 
preparation for the crushing plant as well as prepare the North Parcel for 3ni party use. 
Mr. Jones stated that once crushing does begin it will take 12 to 14 weeks to complete, 

• Incinerator Building Location - No new construction activities were observed at this 
location. The area appears to be in the same condition as observed during the last MOE 
inspection of June 3, 2015, 

• EA Shoreline Nature Walk- As part of the site project, EA is proposing to complete an 
EA Shoreline Nature Walk. The Nature WaJk will be located on top of the old FMC 
landfill on the south portion of the facility. Currently this portion of the project is in the 
design phase as noted in EA's 2nd quarter 2015 construction activities progress report, 

• Warehouse Reactivation- EA has received inquires for 3rd party use of the 70,000 sq ft 
warehouse. EA states in their 2nd quarter 2015 construction activities progress report that 
reactivation of the warehouse requires soil gas studies and utility reconnection. No 
construction activities at the warehouse were observed during the September 17, 2015 
inspection, however, we did not enter the building to check if any work was being done it Q 
there. 

INSPCTION PICTURES: 

Concrete to be 
crushed - part of the 
original 20,000 tons in 
the PTC 



0 

Concrete foundations to be 
removed and crushed. Not 
part of the original 20,000 
tons to be crushed. 

North Parcel Site 

Concrete included in 
the original 20,000 
tons 



North Parcel Site 

Concrete piers to be removed 
and crushed. Not part of the 
original 20,000 tons to be 
crushed. 

0 



Main Building Location 

Main BuDding Location 

Concrete to be crushed. Part 
of the original 20,000 tons 



I Pilings for the plant stack 


